

| Task ID | Task/Goal name                                            | Assigned to          | Category   | Start Date | End Date  | Duration (days) |
|---------|-----------------------------------------------------------|----------------------|------------|------------|-----------|-----------------|
| S1-00   | Sprint 1                                                  | All                  | Sprint     | 10-Sep-26  | 25-Sep-26 | 15              |
| S1-01   | Finalize Timeline and push to repo                        | All                  | management | 10-Sep-26  | 11-Sep-26 | 1               |
| S1-02   | Design SQLite Schema (decks, cards, settings)             | Chris                | Database   | 10-Sep-26  | 18-Sep-26 | 8               |
| S1-03   | Draft Gemini Prompt Testing Harness                       | Seth, Luke           | API / AI   | 10-Sep-26  | 18-Sep-26 | 8               |
| S1-04   | Google Calendar API / Account Sign in Integration (Oauth) | Seth, Luke           | API / AI   | 10-Sep-26  | 25-Sep-26 | 15              |
| S1-05   | Build MainFrame and DeckPanel UI Layout                   | Ben                  | Frontend   | 10-Sep-26  | 25-Sep-26 | 15              |
| S1-06   | Core Deck/Card DTOs and CRUD Logic                        | Luke, Olivier, Tyler | Backend    | 10-Sep-26  | 25-Sep-26 | 15              |
| S2-00   | Sprint 2                                                  | All                  | Sprint     | 26-Sep-26  | 23-Oct-26 | 27              |
| S2-01   | Implement API Key Local Storage                           | Seth, Luke           | API / AI   | 26-Sep-26  | 9-Oct-26  | 13              |
| S2-02   | Indexing and Persistence for Review Querying              | Chris                | Database   | 26-Sep-26  | 9-Oct-26  | 13              |
| S2-03   | Implement Spaced repetition logic (Leitner/SM-2)          | Olivier, Tyler       | Backend    | 26-Sep-26  | 12-Oct-26 | 16              |
| S2-04   | JSON/CSV Deck Import and Export Handlers                  | Olivier, Tyler       | Backend    | 12-Oct-26  | 23-Oct-26 | 11              |
| S2-05   | Set up thread safe worker thread messaging                | Seth, Luke           | API / AI   | 26-Sep-26  | 23-Oct-26 | 27              |
| S2-06   | Build CardListPanel, StudyPanel, EditPanel                | Ben                  | Frontend   | 26-Sep-26  | 23-Oct-26 | 27              |
| S3-00   | Sprint 3                                                  | All                  | Sprint     | 24-Oct-26  | 13-Nov-26 | 20              |
| S3-01   | Daily Completion Schema and Query Optimatation            | Chris                | Database   | 24-Oct-26  | 4-Nov-26  | 11              |
| S3-02   | Complete Gemini AI Card Testing Integration               | Seth, Luke           | API / AI   | 24-Oct-26  | 13-Nov-26 | 20              |
| S3-03   | Google Calendar App Integration                           | Seth, Luke           | API / AI   | 1-Nov-26   | 13-Nov-26 | 12              |
| S3-04   | Build CalendarPanel and AIPanel UI                        | Ben                  | Frontend   | 24-Oct-26  | 13-Nov-26 | 20              |
| S4-00   | Sprint 4                                                  | All                  | Sprint     | 14-Nov-26  | 29-Nov-26 | 15              |
| S4-01   | Activity Heatmap                                          | Olivier, Tyler       | Backend    | 14-Nov-26  | 20-Nov-26 | 6               |
| S4-02   | Heatmap Grid and Progress Bar UI                          | Ben                  | Frontend   | 14-Nov-26  | 20-Nov-26 | 6               |
| S4-03   | Stretch Goal: Supabase Cloud Sync                         | Chris, Seth, Luke    | Stretch    | 14-Nov-26  | 22-Nov-26 | 8               |
| S4-04   | Cross-Platform Testing (Win, Mac, Linux                   | All                  | QA / Test  | 14-Nov-26  | 26-Nov-26 | 12              |
| S4-05   | Final Code Freeze, Packaging and Delivery                 | All                  | Delivery   | 27-Nov-26  | 29-Nov-26 | 2               |

Note, the timeline is color coded in excel's app view, but not in browser

